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CSWST2
303 Twin Dolphin Drive Redwood Shores, 6th Floor, Redwood City, CA 94065  |  t. 415-533-1864  |  www.cswst2.com

April 30, 2025

SMCHD Deputy Secretary
San Mateo County Harbor District
504 Avenue Alhambra, 2nd Floor
P.O. Box 1449
El Granada, CA 94018

Subject:  Proposal for Burnham Strip Overflow Parking Lot Project – RFP #2025-02

Dear Members of the Selection Committee:

As a resident of Half Moon Bay and a civil engineer committed to enhancing public access and 
safety along the San Mateo County coast, I am pleased to submit this proposal on behalf of 
CSWST2 for the Burnham Strip Overflow Parking Lot Project. The Coastside region, particularly 
around Pillar Point Harbor and Surfers Beach, has become an increasingly popular destination 
for locals and visitors alike, resulting in substantial demand for parking and creating safety 
conflicts between motorists, cyclists, and pedestrians along Highway 1 and surrounding 
roadways. Without adequate facilities, overflow parking along road shoulders and informal areas 
exacerbate these issues. We believe that supplemental, well-planned parking infrastructure 
is essential to safely accommodate visitors and to reduce the current hazards associated with 
informal parking patterns and uncontrolled pedestrian crossings. Moreover, improving access 
and parking capacity will support the vitality of local businesses and promote sustainable 
economic activity throughout the San Mateo County Coastside, helping to strengthen the 
region’s visitor economy while maintaining public safety and environmental integrity.

Our firm brings extensive experience in coastal access improvements, having successfully 
delivered similar parking and public access projects for the Midpeninsula Regional Open Space 
District and San Mateo County, including the parking facility at Tunitas Creek Beach Park. Our 
team has a strong working knowledge of the regulatory environment unique to this region, 
including securing Coastal Development Permits and engaging with the San Mateo County 
Planning Department. We have guided complex projects through CEQA compliance and have 
deep expertise in designing facilities that are both environmentally responsible and responsive 
to community needs.

Required Information:

•	 Firm Name & Contact Information: Our contact information is as shown on this 
correspondence and by phone at 415-533-1864 or rstevens@cswst2.com.

•	 Authorized Principal: I, Robert Stevens, as Principal, am authorized to negotiate and 
contractually bind CSWST2 for this proposal.

•	 Binding Statement: This proposal, including the proposed Scope of Services and Cost 
Proposal, shall remain valid and binding for a period of 120 calendar days from the 
submission deadline.



CSWST2
303 Twin Dolphin Drive Redwood Shores, 6th Floor, Redwood City, CA 94065  |  t. 415-533-1864  |  www.cswst2.com

•	 Acceptance of Sample Agreement: We have reviewed the Sample Professional Services 
Agreement provided in the RFP and confirm our acceptance of the terms therein. No 
exceptions are requested.

•	 Conflict of Interest Declaration:  CSWST2 affirms that there are no conflicts of interest that 
would limit our ability to provide the requested services.

We are excited for the opportunity to contribute to this important project and are confident that 
our local knowledge, technical expertise, and commitment to the community make us a strong 
partner for the Harbor District.

Please feel free to contact me at 415-533-1864 or rstevens@cswst2.com if you have any questions.

Sincerely,

CSWST2

Robert Stevens, PE, TE
President
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Approach to Scope of 
Services
The San Mateo County Harbor District (SMCHD) is 
advancing the Burnham Strip Overflow Parking Lot 
Project to alleviate significant parking congestion 
caused by high visitation at Pillar Point Harbor, Surfers 
Beach, and nearby coastal destinations. Our team 
understands the need for this project to balance 
functional access improvements with environmental 
sensitivity and zoning compliance, while also 
enhancing public safety and community amenities.

The Coastside region, particularly around Pillar Point 
Harbor and Surfers Beach, experiences intense visitor 
demand, leading to conflicts between motorists, 
cyclists, and pedestrians along Highway 1 and 
surrounding areas. This often results in informal and 
unsafe parking conditions, with vehicles occupying 
shoulders and non-designated areas. A well-
planned overflow parking lot is essential to safely 
accommodate visitors and reduce roadway hazards.  
By improving access to our local coastal businesses 

and attractions, support of the local economy will be 
achieved.

We have prepared an exhibit illustrating a conceptual 
parking lot layout on APN 047-251-040, along with 
an access path to Pillar Point that would cross 
State Route 1 at Mile Post 32.575. The concept plan 
demonstrates that more than 70 vehicle stalls may be 
accommodated on the parcel, with additional space 
reserved for site amenities such as benches and picnic 
tables. Our study does not include APN 047-251-as it 
is discontinuous from the primary parcel and located 
adjacent to sensitive environmental resources near 
Deer Creek. 

Importantly, APN 047-251-040 is set back from State 
Route 1 due to a historical reservation of land for 
future highway widening. Given that this widening is 
unlikely to occur, there is an opportunity to expand 
the parking area under a Marler-Johnson Park Lease 
(California Government Code Section 14013), which 
allows the use of state-owned land for recreational 
purposes. We felt that this would be an asset to 
the project given our successful  approach in the 
development of the Tunitas Creek Beach Park project.

STATE ROUTE 1

AVENUE ALHAMBRA

APN 047-251-040

PEDESTRIAN HYBRID BEACON
WITH REFUGE ISLAND

PATH TO STATE ROUTE
1 @ LESS THAN 5%

CALTRANS RIGHT OF WAY

71 PARKING STALLS

ADA AND EV STALLS

PATH TO HARBOR AT
LESS THAN 5%

WALL AS NEEDED

Exhibit 1. A larger scale version can 
be found at the end of this section.
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To continue, a key complexity of this project lies in 
the site’s proximity to State Route 1, a high-speed, 
high-traffic corridor with an average daily traffic (ADT) 
volume of approximately 17,000 vehicles. Ensuring 
safe pedestrian and vehicular movement across SR 
1 will require our team to create thoughtful and 
strategic planning. Given the high traffic volumes, 
vehicle speeds, and the history of a fatal pedestrian 
collision near this location in September 2017, an 
uncontrolled crossing may not be viable. 

To address these challenges, our team is prepared 
to submit to Caltrans a Design, Engineering, and 
Evaluation Report (DEER) to evaluate crossing 
alternatives, including traffic calming measures 
and signalization options. We will work closely with 
Caltrans, and regulatory agencies to recommend safe 
and cost-effective solutions that prioritize pedestrian 
safety.

The project site includes parcels zoned as Open Space 
with a Park Overlay (El Granada Gateway District). 
We understand that public parking serving coastal 
access and public park uses are permitted within 
this zoning. Our design will comply with zoning 
requirements, including limiting impervious surfaces 
to no more than 10% lot coverage and ensuring the 
parking lot integrates seamlessly with the natural 
character of the area. Since this is a parking area, 
the surface treatment will need to include pervious 
asphalt, pavers or concrete.  We will also prepare 
for required architectural and site design reviews, 
ensuring compliance with both Coastal Development 
Permit standards and San Mateo County Planning 
regulations.

Environmental stewardship is critical due to the 
site’s proximity to Deer Creek, located just north of 
the proposed development. Our team will conduct 
a detailed Environmental Resources Evaluation, 
including assessments of hydrology, riparian habitat, 
and water quality impacts, in accordance with CEQA 
requirements. We will coordinate closely with the 
Regional Water Quality Control Board, California 
Department of Fish and Wildlife, and the U.S. 
Army Corps of Engineers, as needed, to ensure full 
regulatory compliance.

A pedestrian was killed near this location by a vehicle in 
2017.  Thus, the crossing of SR-1 will likely require a DEER 
and potentially the installation of a pedestrian hybrid 
beacon.  We are currently working on a similar project 
south of Half Moon Bay to support the Purisima-to-the-
Sea trail project.

The project site was previously used for agricultural 
purposes. Our team will conduct a thorough 
investigation to determine whether any sensitive 
resources exist at the location and to confirm whether 
a CEQA Negative Declaration can be appropriately 
supported.
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Beyond parking, the project will create a multi-
functional greenspace that enhances the visitor 
experience. We propose incorporating picnic tables, 
shade structures, bicycle racks, and trash receptacles, 
making the site consistent with other public parks. 
To minimize visual impacts, landscape buffers and 
screening vegetation will be strategically placed to 
soften views from adjacent properties and roadways, 
while also supporting habitat value with native, 
drought-tolerant planting.

Lighting will be installed for safe use during evening 
hours, in accordance with Dark Sky International 
guidelines and minimizing color temperature to 2,700 
Kelvins consistent with our previous work on the San 
Mateo Coastline. Parking will be limited to standard 
automobiles, including ADA-compliant spaces, with 
electric vehicle charging consistent with the current 
building code requirements.

Our team is committed to delivering a comprehensive 
solution that integrates public safety, environmental 
protection, regulatory compliance, and community 
benefit.  Our work plan as follows establishes our 
approach to refining the design and securing approval 
for this new coastal resource.

The route from the parking lot past Sam’s to the 
Coastal Trail will need to conform to topography and 
environmental resources.

Work Plan

TASK 1 – DESIGN AND ENGINEERING
Objective.  Working with the District and community, our 
team will refine a concept plan to develop construction 
documents for a parking facility and at-grade crossing 
of State Route 1 to access the Pillar Point Harbor and 
surrounding recreational amenities.

1.1 Project Kickoff.  Key members of our team will 
attend a meeting with District to review the goals 
and objectives of the project.  This will include refine-
ments to the schedule as well as process to schedule 
meetings with external stakeholders.

1.2 Concept Plan.  We will develop a series of alterna-
tive parking lot plans to meet the goals of the District.  
This will include the following elements.

A. Parking Lot Design. Based upon our experience 
working along the coast, the parking lot should 
blend with the surrounding environment.  We will 
develop both grading and landscape options to co-
ordinate the facility with the existing land uses.

B. Street Crossing.  Our team will evaluate options to 
cross State Route 1, which may include a pedestrian 
hybrid beacon.

C. Green Infrastructure.  We will evaluate options to 
integrate green infrastructure such as rain gardens.  
Our team will develop these features consistent with 
San Mateo County’s C.3 standards.

D. Building Permit Requirements.  We will review 
San Mateo County’s Building Permit requirements to 
confirm the project incorporates all required features 
such as electric vehicle charging stations.

E. Exhibits.  We will provide up to three alternative 
layout designs and rendering of the proposed facili-
ty.

F. Costs.  For each alternative, we will develop an 
estimate of probable construction cost.

1.3 Plans, Specifications and Estimate. After selec-
tion of the preferred alternative, our team will prepare 
documents to the 30%, 60%, 90%, and final level of 
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completion.  This will include the following:

A. Plans.  We will provide the following:
i.	 Title, Key Map, and General Sheets 
ii.	 Sections
iii.	 Clearing and Grubbing Plan
iv.	 Layout and Paving Plan
v.	 Grading and Drainage Plan
vi.	 Striping and signing Plan
vii.	 Planting and irrigation plan
viii.	 Site features, bike racks, picnic tables, benches, 

etc.
ix.	 Electrical Plans for EV charging stations and 

area lighting.
x.	 Hybrid Beacon Layout Plan
xi.	 Erosion Control Plan
xii.	 Construction Details

B. Photometric analysis detailing lighting levels.

C. Specifications. Our team will develop technical 
specifications in the District format for the parking 
lot project. 

D. Cost Estimate/ Bid Schedule.  We will update our 
cost model consistent with the design and funding 
program.  This will include a bid schedule for inclu-
sion in the Specifications.

E. Storm Water Quality.  We will develop a storm 
water quality control and operations plan consistent 
with the guidelines provided by the City/County 
Association of Governments of San Mateo County 
(C/CAG) as required by the San Mateo Countywide 
Water Pollution Prevention Program.

F. Stormwater Pollution Prevention Plan (SWPPP). 
Per Order WQ 2022-0057-DWG, all construction 
projects permitted after September 1st, 2023 shall 
conform to the reissued Construction General Permit 
(CGP). In accordance with the CGP, our team will 
perform the services of a Qualified SWPPP Developer 
(QSD) and prepare a SWPPP document.

G. Electrical Service.  We will provide an application 
to PG&E for the electrical service charging stations.

1.4 Contract Management.  CSWST2 will be respon-
sible for overall management of our design 
team including the following:

A. Project Management. CSWST2 will manage the 
design team as well as track progress, schedule, and 
budget.  We will be responsible for documenting all 
design decisions and keeping an official record of 
the project.  Furthermore, we will submit monthly 
progress reports identifying tasks completed, budget 
status, and issues status.

B. Quality Control/ Assurance.  An independent 
member of our team will review the deliverables 
prior to submittal to Midpen.

C. Meetings.  In addition to the meetings noted 
above, we will attend up to two (2) additional virtual 
meetings during this phase of work.

Deliverables.  Incorporated in Task 1 are the 
following deliverable documents:
•	 Concept plans 
•	 30%, 60%, 90%, and Final Plans and support 

documents.

The parking area is significantly higher than State 
Route 1. As a result, the project will likely require the 
development of pathways that parallel the slope, as 
illustrated in our exhibit, to ensure compliance with 
accessibility requirements.
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TASK 2 – OUTREACH AND PERMITTING
Objective.  To facilitate the development of design, 
our team will complete community outreach process 
with stakeholders and community members.  This 
will also include securing a Coastal Development and 
building permits from San Mateo County as well as 
an encroachment permit from the State of California 
Department of Transportation (Caltrans).

2.1 Outreach.   In addition to the technical working 
group, our team will support the outreach effort to 
property owners and community members within 
the project area.  This effort will include the following 
activities.

A. Online Platform.  Our team will establish a project 
website linked to the City’s website that provides 
information related to the project, including project 
background, schedule, opportunities for engage-
ment, and links to the online survey. We will use this 
as a tool to provide responses to community con-
cerns.  Our team will also create a community-wide 
online survey to capture community opinions about 
the sewer project. An updated survey will be created 
at each engagement touchpoint. Finally, we will uti-
lize social media platforms for electronic messaging.

B. Community Outreach.  During this initial phase, 
our team will host three engagement meetings as 
follows:
i.	 Initial Pillar Point Harbour District.  This first 

meeting will be to establish the objectives of the 
project and desired results to develop alterna-
tives.

ii.	Community Meeting.  We will host a community 
meeting to review alternatives and seek feedback

iii.	Final Pillar Point Harbour District.  We will host 
a final meeting with the District to review the 
preferred alternative.

2.2 Planning Meeting.  Our team will meet with San 
Mateo County Planning to retain a planner as well as 
to present the project and confirm the process to se-
cure a Coastal Development Permit as well as admin-
ister the CEQA process.  This will include a discussion 
related to options to minimize light pollution and 

VMT impacts associated with the project.

A. CEQA Environmental Document.  Consistent 
with the RFP, LSA will prepare an Initial Study/Neg-
ative Declaration (IS/ND) or (Mitigated Negative 
Declaration [MND] to satisfy the requirements of 
CEQA. Project Description. Based on the approved 
plan, LSA will prepare a detailed project description 
suitable for use in the CEQA document. The project 
description will describe details of the proposed 
work, proposed construction activities, and project 
phasing and will include relevant plans or diagrams, 
as provided by the project team.

B. Draft Initial Study/Negative Declaration (or Mit-
igated Negative Declaration).  LSA will prepare an 
Initial Study in accordance with CEQA and the CEQA 
Guidelines and will utilize the most recent Environ-
mental Checklist Form (revised and updated Appen-
dix G of the CEQA Guidelines). The analysis will focus 
on biological and cultural resources, air quality, noise 
and water quality. LSA will prepare three drafts of the 
Initial Study: an Administrative Draft, a Screencheck 
Draft, and a Public Review Draft. LSA will also prepare 
the required notices for filing with the State Clearing-
house and the San Mateo County Clerk. Because the 
project is located within a disturbed area, this scope 
assumes that it will have no significant effects on the 
environment and that a Negative Declaration will be 
the appropriate level of CEQA review.

C. Response to Comments.  Following the close of 
the public review period, LSA will review and pre-
pare responses to all public and agency comments 
received on the Public Review Draft Initial Study, in 
a memorandum format. If needed, LSA will prepare 
a Mitigation Monitoring and Reporting Program 
(MMRP) for any mitigation measures identified in the 
IS/MND. Following approval of the proposed project, 
LSA will prepare a Notice of Determination for filing 
with the State Clearinghouse and the County Clerk. 
SMCHD will be responsible for payment of the CDFW 
filing fee.

2.3 CEQA Project Description.  Based upon the ap-
proved plan, we will prepare a project description to 
support the CEQA process.
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A. Initial Study.  LSA will complete an initial study to 
determine if the project may cause significant envi-
ronmental impact.  The analysis will focus on biologi-
cal, cultural, air, water, and utility resources.

B. Negative Declaration.  Because the project is 
located within a disturbed area, it will have no sig-
nificant effect on the environment, and we will file a 
negative declaration.

2.4 Coastal Development Permit (CDP). The parking 
area is located outside of the State of California Coast-
al Commission’s (CCC) jurisdiction, as well as the CCC 
Appeals Jurisdiction, it can receive the CDP from the 
San Mateo County’s Planning Department likely at the 
staff level. However, the crossing is within the appeals 
jurisdiction.  We will provide the following support:

A. Initial Application Review.  Our team will prepare 
a project narrative that describes the project’s consis-
tency the County’s General Plan, Zoning Ordinance, 
LCP Policies and other regulations.  We will meet with 
the assigned planner to review the application.

B. Public Notification.  The County will issue a public 
notice to owners of property within a 300-foot radius 
of the property.  We will support the District in coor-
dination with neighbors, which may include virtual 
meetings, exhibits, and narratives.

C. Permit Decision.  Staff will decide if the CDP can 
be approved.  We will coordinate with the planner to 
modify the application if there are issues.

D. Appeal Period. Once a decision is made, the 
public can appeal the decisions to a higher authority, 
such as the Planning Commission, within 10 business 
days of the decision date.  Should someone question 
the approval, we will support the District and the 
planning department to mitigate an appeal.

2.5 Building Permit. With approval of the CDP, we will 
submit the 95% documents to San Mateo County’s 
Building and Public Works Departments to secure ap-
proval.  This will include storm water quality, SWPPP, 
energy use, geotechnical report, and supporting 
documents.

2.6 Caltrans Encroachment Permit.  We will coordi-
nate with Caltrans to assign a project manager to the 
project.  This meeting will review the results of the 
speed survey and options to install an at grade cross-
ing of SR1 including the development of a pedestrian 
hybrid beacon.  At the meeting, we will seek to get 
the seven Caltrans divisions to attend.

A. Design Engineering and Evaluation.  As the cross-
ing of SR1 is a Caltrans facility, it will likely require a 
Design Engineering and Evaluation Report (DEER) to 
secure the encroachment permit.  Based upon our 
discussions with Caltrans, we will prepare a draft of 
the document consistent with the 30% documents 
and in accordance with Appendix I of the Project 
Development Procedures Manual.  We anticipate at 
least one meeting during this phase of the project 
with Caltrans.

Deliverables.  Incorporated in Task 2 are the 
following deliverable documents:
•	 Meeting agendas, presentations, and minutes.
•	 CEQA initial study and negative declaration.
•	 DEER Document.
•	 CDP and Building Permit applications.

Shown here is an early sketch of the Purisima-to-the-
Sea parking lot, designed to blend seamlessly into the 
existing coastal landscape.
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TASK 3 – TECHNICAL STUDIES
Objective.  To support the planning, our team will 
complete several studies for development.

3.1 Existing Conditions Mapping.  Our team will 
amend the exiting conditions plan as prepared for the 
project as follows.

A. Property Boundary and Record Monuments.  
Our team will develop the right of way based upon 
San Mateo County’s standards for APN 047-251-040 
and APN 047-251-140.  This will include the parking 
lot, two crossing locations of Verde Road, crossing 
of State Route 1, and the two easements.  We will 
research property data, complete a boundary resolu-
tion, and file a Record of Survey if necessary.

B. Monument Preservation.  We will locate and 
preserve record monuments in accordance with the 
Business & Professions Code §8771; Streets & High-
ways §732 & §732.5, §1492.5, §1810.5; and Penal 
Code §605.  We will locate these monuments and de-
velop special provisions requiring the contractor to 
file a pre-construction corner record with San Mateo 
showing three reference control points that are tied 
to the monument. 

C. Survey.  Our team will collect topographic infor-
mation for the property, Highway 1, and pathway to 
the existing coastal trail.  We will use a combination 
of aerial and field methods to collect data.

D. Utilities. Our team will collect utility records as 
well as measure the depth of gravity systems to 
establish horizontal and vertical data.

E. Prepare Base Map. CSWST2 will develop a detailed 
base map integrating topography, boundary, and 
utility information.

3.2 Geotechnical Investigation.  We will complete a 
geotechnical analysis of the parking area to provide 
recommendations for site preparation and pavement 
thickness. We will also provide recommendations for 
retaining wall design, as necessary, for the path to 
State Route 1.

3.3 Traffic Analysis.  Fehr and Peers will lead a traffic 
analysis to support planning and design of the 

improvements.

A. Traffic Data Collection. We will collect 24-hour 
vehicle volume, speed, and type data along SR1 at 
the proposed crossing point (Caltrans SM 32.575 
post mile) on Tuesday or Wednesday. The same type 
of data will be collected at the Ave Alhambra near 
Palma Street.  In addition, we will evaluate the week-
day AM and PM peak hour volume at the Capistrano 
Road and State Route 1 intersection.  Our data collec-
tion will include a summary of traffic collisions within 
the project area.

B. Operations.  Based upon the existing conditions 
and anticipated traffic volume associated with the 
facility, Fehr and Peers will assess the impact on Ave 
Alhambra as well as the SR1 and Capistrano Road 
intersection. The operations analysis will be conduct-
ed for existing traffic conditions and opening year 
conditions of the project using a uniform growth rate 
for existing traffic volumes to opening year volumes. 

C. CEQA Support.  Fehr and Peers will complete a 
Vehicle Miles Travelled (VMT) analysis consistent with 
San Mateo County standards.  We anticipate the proj-
ect will not induce new trips but provide a safe park-
ing for visitors already coming to the area and the 
scope and fee is based on that assumption. Should 
additional more detailed VMT analysis be required an 
additional scope and fee will be prepared. 

3.4 Sensitive Resources Planning.  LSA will complete 
desktop research and a limited field evaluation to 
determine the presence of sensitive biological and 
cultural resources along for the parking lot and trail 
improvements especially in reference to Deer Creek. 
that could impact the alternative selection process.  
The team will document their findings in a report and 
exhibit formats. 

Deliverables.  Incorporated in Task 3 are the 
following deliverable documents:
•	 Existing conditions map
•	 Traffic analysis in memorandum format
•	 Geotechnical conditions in memorandum 

format
•	 Biological and cultural resources in 

memorandum format.
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TASK 4 – BIDDING, CONSTRUCTION 
ADMINISTRATION AND PROJECT CLOSEOUT
Objective.  The Consultant shall provide technical 
expertise and support during the bidding and 
construction phases of the project to facilitate a 
successful project implementation while ensuring 
compliance with contract documents and permit 
conditions.

4.1 Bidding Support. Our team will assist during the 
bidding phase by assisting in outreach, attending the 
pre-bid meeting, responding to contractor requests 
for information, preparing bid addenda as necessary, 
and reviewing bids submitted.

As members of the local community who regularly enjoy Surfers Beach and Pillar Point Harbor, we understand how 
important it is to improve access and parking from the highway. These enhancements will support a safer, more 

welcoming environment for residents and visitors alike.

4.2 Construction Support.  During construction, the 
team will review shop drawing submittals, respond 
to contractor questions, provide technical guidance, 
visit the site on ten (10) occasions during construc-
tion, review five (5) change order requests, Planting 
Selection / Tree tagging, and prepare a punch list near 
the completion of construction.  We will attend up to 
ten (10) virtual meetings.  After construction, we will 
prepare record drawings based upon the contractor’s 
markups.
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STATE ROUTE 1

AVENUE ALHAMBRA

APN 047-251-040

PEDESTRIAN HYBRID BEACON
WITH REFUGE ISLAND

PATH TO STATE ROUTE
1 @ LESS THAN 5%

CALTRANS RIGHT OF WAY

71 PARKING STALLS

ADA AND EV STALLS

PATH TO HARBOR AT
LESS THAN 5%

WALL AS NEEDEDExhibit
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ID Task Name Duration Start Finish

1 Burnham Strip Overflow Parking 189 days Mon 6/2/25 Thu 2/19/26
2 Notice to Proceed 0 days Mon 6/2/25 Mon 6/2/25
3 Technical Studies 30 days Mon 6/2/25 Fri 7/11/25
4 Base Mapping 15 days Mon 6/2/25 Fri 6/20/25
5 Soils 30 days Mon 6/2/25 Fri 7/11/25
6 Traffic 25 days Mon 6/2/25 Fri 7/4/25
7 Design 89 days Mon 6/23/25 Thu 10/23/25
8 Alternatives Analysis 30 days Mon 6/23/25 Fri 8/1/25
9 30% PSE 25 days Fri 8/8/25 Thu 9/11/25

10 60% PSE 15 days Fri 9/12/25 Thu 10/2/25
11 90% PSE 15 days Fri 10/3/25 Thu 10/23/25
12 Outreach 60 days Thu 6/19/25 Thu 9/11/25
13 Engagement Activity 1 0 days Thu 6/19/25 Thu 6/19/25
14 Engagement Activity 2 0 days Thu 8/7/25 Thu 8/7/25
15 Engagement Activity 3 0 days Thu 9/11/25 Thu 9/11/25
16 CEQA 60 days Fri 9/12/25 Thu 12/4/25
17 Project Description 5 days Fri 9/12/25 Thu 9/18/25
18 Prepare IS/ND 30 days Fri 9/19/25 Thu 10/30/25
19 County Review 15 days Fri 10/31/25 Thu 11/20/25
20 Issue IS/ND 0 days Thu 12/4/25 Thu 12/4/25
21 Permitting 115 days Fri 9/12/25 Thu 2/19/26
22 CDP 90 days Fri 9/12/25 Thu 1/15/26
23 Building Permit 45 days Fri 12/5/25 Thu 2/5/26
24 Encroachment Permit 90 days Fri 10/3/25 Thu 2/5/26
25 Issue Final Documents 10 days Fri 2/6/26 Thu 2/19/26
26 Project Ready for Bid 0 days Thu 2/19/26 Thu 2/19/26

6/2

6/19
8/7

9/11

12/4

2/19

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2026

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Page 1

Project: msproj11
Date: Tue 4/29/25
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B / APPROACH TO SCOPE OF SERVICES  •  3. WORK HOURS

BURNHAM STRIP OVERLOW PARKING AND GREENSPACE PROJECT DESIGN
04.30.2025

PIC
Project 

Manager
Outreach

Landscape 
Architect

Engineer 3
Engineer 

2
Engineer 

1
Surveyor

Task 1 Design and Engineering
1.1 Project Kickoff 1 2 3 0 0 2 4 9
1.2 Concept Plan 1 30 30 40 20 121 10 0 0 8 139
1.3 Detailed Design

30% PSE 1 40 60 60 80 80 321 51 4 0 0 376
60% PSE 1 40 40 40 50 60 231 71 0 0 52 354
90% PSE 30 30 30 40 50 180 61 0 0 30 271
100% PSE 10 10 10 10 10 50 23 4 0 16 93

1.4 Contract Management 2 10 12 0 0 21 0 33
Task 1 Proposal Subtotal 6 162 0 170 180 200 200 0 918 216 8 23 110 1275

2.1 Outreach
Online Platform 8 8 0 0 0 0 8
Initial Meeting 2 8 8 18 0 0 0 0 18
Alternatives Selection 2 8 8 18 0 0 0 0 18
Approval on Plan 2 4 8 14 0 0 0 0 14

2.2 Planning Meeting 4 4 0 0 0 0 4
2.3 CEQA 2 2 0 0 303 0 305
2.4 CDP 1 4 16 21 0 0 0 0 21
2.5 Building Permit 8 16 24 0 0 0 0 24
2.6 Caltrans Encroachment Permit 1 16 20 37 0 0 0 0 37

Task 2 Proposal Subtotal 2 40 28 24 52 0 0 0 146 0 0 303 0 449

3.1 Existing Conditions Mapping 8 30 24 62 0 0 0 0 62
3.2 Geotechnical Investigation 1 1 0 52 0 0 53
3.3 Traffic Analysis 4 4 0 0 0 134 138
3.4 Sensitive Resource Planning 1 1 0 0 88 0 89

Task 3 Proposal Subtotal 0 14 0 0 0 0 30 24 68 0 52 88 134 342

4.1 Bidding Support 8 8 0 6 0 7 21
4.2 Construction Support 20 20 20 8 68 14 10 0 25 117

Task 4 Bidding and Construction Support 0 28 0 20 20 0 8 0 76 14 16 0 32 138
Total 8 244 28 214 252 200 238 24 1,208 230 76 414 276 2,204 

Tasks CSWST2 Labor 

Total HoursTask
 #

Task Description Hours Aurum Engeo LSA Fehr and Peers

Task 2 - Outreach and Permitting

Task 3 - Studies

Task 4 - Bidding and Construction Support

1/1
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

Established in 1954, CSWST2 is an infrastructure 
consulting firm staffed by over 40 civil and traffic 
engineers, surveyors, landscape architects, urban 
planners, and support personnel. Our mission is 
to support public agencies in solving the complex 
transportation and infrastructure challenges facing 
our communities. As a small firm, we carefully select 
our engagements to ensure that our team consistently 
delivers the highest quality services with senior-level 
involvement on every project.

Since 2017, our team has worked extensively 
along the San Mateo County Coastside to develop 
infrastructure that supports recreational access and 
enhances community connectivity. Our relevant 
experience includes the design and implementation 
of the Tunitas Creek Beach Park improvements, the 
Poplar Street Complete Streets Project (currently 
nearing completion of construction), and the Mirada 
Pedestrian Bridge, which successfully opened in 2023. 
We are also leading the final planning for the Purisima-
to-the-Sea Trail Parking and Staging Area, which 
will open new coastal recreational opportunities. 
Additionally, over the past year, we have provided 
planning support for the new Pillar Point retail center.

In each of these engagements, our team has worked 
closely with key coastal stakeholders to secure Coastal 
Development Permits, Encroachment Permits, and 
Building Permits necessary to advance projects to 
construction. These include:

•	 The Surfrider Foundation
•	 The California Coastal Commission
•	 San Mateo County
•	 The City of Half Moon Bay
•	 Caltrans

Our experience has honed our sensitivity to the 
unique local conditions and the importance 
of preserving the rural and scenic character of 
the Coastside while delivering essential public 
infrastructure.

We are thrilled that the Tunitas Creek Beach Park project 
is scheduled to open to the public later this year. This 
photograph shows the mass grading work completed in 
2023 along State Route 1, just south of Half Moon Bay, 
as part of the site’s transformation into a new coastal 
access destination.

The Mirada Pedestrian Bridge, located approximately 
one mile south of Pillar Point Harbor, has now been 
successfully in use for two years since its opening. Our 
team led the permitting process for the project and has 
a deep understanding of the priorities and concerns of 
stakeholders along the San Mateo County coastline.

Proposer’s Qualifications & Experience
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

MidPeninsula Open Space District is working to develop a new 
staging area to serve the Purisima-to-the-Sea Trail which provides 
an east-west connection from the Purisima Creek Redwoods Open 
Space Preserve to the San Mateo County Coast, linking the Bay 
Area Ridge and California Coastal Trails. 

Our team is currently supporting the District in the final design 
and permitting of a parking lot, staging area, as associated 
improvements near Highway 1 in San Mateo County. The parking 
lot will provide multi-modal access to the trail system, serving 
passenger vehicles, equestrian users, and shuttle users. The site 
will host a nature education center.

DURATION
2022 to present

BUDGET
$450,450

PROJECT FEATURES
Ecologically sensitive; Open Space; 
Parking Lot; Trail connections

REFERENCE
Alex Harker
Capital Project Manager III
Midpeninsula Regional Open Space 
District
650.772.3640
aharker@openspace.org

MIDPENINSULA OPEN SPACE DISTRICT

Purisima-to-the-Sea (Verde) Parking Lot
San Mateo County, CA
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

The San Mateo County Parks Department in coordination with 
the Peninsula Open Space Trust (POST) and the California Coastal 
Conservancy retained CSWST2 to plan, permit, and complete final 
design to restore and improve Tunitas Creek Beach.  This stunning 
coastal access point along Highway 1 is rich with layers of history 
and opportunities for interpretation.  While the site has incredible 
views and a huge beach, it is also degraded from unmanaged and 
illicit uses over the last few decades. 

In order to ensure the property functions safely and is protected 
for future visitors, we are working with the community to create 
adequate parking facilities, trail access to the beach, a ranger 
station and residence, and an iconic overlook area to capture 
views of the ocean and bluffs. The San Mateo community plays 
a critical role in the development of the design and existing 
outreach efforts have centered the project around four goals: 
environmental protection, education and environmental 
awareness, equity and inclusion, and outdoor experiences.   
Working with the community, we have identified a preferred 
alternative and have finalized the CEQA process.  

DURATION
2019 to present

BUDGET
$1.35 million

PROJECT FEATURES
Beach park staging area; Sea level rise 
assessment; ADA access on steep slopes; 
Unpaved trails; Caltrans coordination
Environmental resource management 
and permitting

REFERENCE
Mario Nastari
Capital Programs Manager
San Mateo County Public Works 
Department
650.599.1352
mnastari@smcgov.org

SAN MATEO COUNTY PARKS DEPARTMENT

Tunitas Creek Beach County Park
San Mateo County, CA
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

The City of Half Moon Bay received a $1 million OBAG 2 grant to 
improve bicycle and pedestrian access between downtown and 
Poplar Beach along Poplar Street.  On nice days, Poplar Street 
is congested with vehicles seeking to visit the beach, which 
creates conflicts with walkers and bikers.  The project proposes 
to implement sidewalks, Class 1 and 3 bicycle facilities, and non-
motorized pathways to improve safety. 

As Poplar Street is located within both commercial and residential 
land uses, our team proposed several alternative designs to 
enhance access.  Working with the community and the available 
budget, our team recommended a preferred design, which 
included phasing improvements, matching the character of the 
land uses, and pavement restoration.  A robust outreach program, 
that consisted of online surveys, mailers, workshops, and one-on-
one meetings with home owners was implemented, due to the 
majority of work occurring within residential front yards. Our team 
coordinated with Local Assistance to finalize the environmental 
and right of way studies to satisfy the grant’s conditions. 

DURATION
2019 to present

BUDGET
$220,290

PROJECT FEATURES
Pavement rehabilitation; Local Assistance 
coordination, Caltrans encroachment 
permitting, signal upgrades, Complete 
and green street features; Class I/III bike 
lanes, multimodal safety, residential 
outreach

REFERENCE
Maz Bozorginia, PE
City Engineer
City of Half Moon Bay
650.726.8251
mbozorginia@hmbcity.com

CITY OF HALF MOON BAY

Poplar Avenue Complete Streets
Half Moon Bay, CA
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

CSWST2 supported San Mateo County to replace the Mirada Road 
pedestrian bridge that spans the Arroyo de en Medio linking the 
Half Moon Bay Class 1 trail, as well as protect an eroding bluff. 
The project required approvals from State and Federal Regulatory 
Agencies as well as the California Coastal Commission. 

To secure approval with the CCC, our team demonstrated that 
Mirada Road was a key transportation corridor along the coastline. 
This included an alternatives analysis that evaluated options to 
relocate the bridge to accommodate future sea level rise while 
providing improved pedestrian and bicycle accommodation 
along the coastline. During the analysis, we evaluated several 
different bluff stabilization options including rock slope 
protection, concrete secant pile wall, and a shotcrete anchor wall. 
The preferred solution included a hybrid approach featuring a 
shotcrete wall protected at its base with rock.

To secure the CDP, the project installed a concrete staircase to 
the beach, seating, and interpretive signage. In coordination with 
the CCC, we developed several features to limit the visual impact 
of the project including a sculpted and stained wall to mimic the 
bluffs as well as metals that were tarnished. 

DURATION
2022 - 2023

BUDGET
$230,280

PROJECT FEATURES
Coastal Commission coordination; Class 
1 Trail; Sea level rise assessment; Soil nail 
wall and flood barrier; Environmental 
permitting; Robust outreach campaign

REFERENCE
Krzysztof Lisaj 
Deputy Director of Engineering and 
Resource Protection 
County of San Mateo 
650.363.4100
klisaj@smcgov.org

SAN MATEO COUNTY

Mirada Road Pedestrian Bridge 
Half Moon Bay, CA
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

Jessie Maran - Community Engagement Lead

Jessie excels at fostering collaboration and 
transparency through community engagement. 
She brings extensive experience facilitating public 
meetings, designing web-based outreach tools, and 
ensuring inclusive participation. Jessie will manage 
the public outreach program for the project, creating 
opportunities for input from residents, business 
owners, and coastal stakeholders to deliver a project 
that balances the needs of all users.

Paul Stevenson, PLA, ASLA - Coastal Landscape 
Architect

Paul will lead the site’s landscape design. He is 
currently serving in a similar role for the Purisima-to-
the-Sea Trail Parking and Staging Area. Paul brings 
expertise in creating coastal-adapted landscapes 
that respect environmental sensitivity, preserve 
open space character, and integrate with natural 
surroundings without appearing overly developed. 
His approach will ensure that the Burnham Strip 
greenspace aligns with the Coastside’s rural aesthetic 
and environmental values.

Subconsultant: Fehr & Peers
Fehr & Peers is a transportation planning and 
engineering firm with 40 years of experience 
delivering practical solutions for parking, traffic 
operations, transportation demand management, and 
multimodal access, with an emphasis on pedestrian 
and bicycle safety.

Rob Rees, PE, RSP - Traffic Engineer

Rob supports transportation and mobility 
improvements across the Bay Area with over 30 
years of experience blending his experience as both 
a consultant and member of the transportation 
commission for an East Bay city. He has worked 
extensively with public agencies who manage or work 
with harbors, ports, and marinas, including the Port 
of Oakland, City of Oakland, and City of Richmond.
For Burnham Strip, Rob will lead the traffic evaluation 
and crossing design for State Route 1, prioritizing 
safety, accessibility, and compatibility with the coastal 
setting. 

Staffing Plan
Our team, based out of our Redwood City office, is 
dedicated to implementing a successful approach for 
the Burnham Strip Overflow Parking and Greenspace 
Project. We bring local expertise, coastal permitting 
experience, and a collaborative spirit to deliver a 
thoughtful, community-focused project that meets 
the Harbor District’s goals.

Prime Consultant: CSWST2
CSWST2 is a Northern California design firm with 
decades of experience supporting public agencies 
on multimodal, coastal, and community-focused 
infrastructure projects. Our team of engineers, 
surveyors, landscape architects, and planners is well 
equipped to guide the Harbor District through design, 
permitting, and construction.

Robert Stevens, PE, TE - Principal-in-Charge

With nearly 30 years of experience delivering 
public infrastructure projects, Robert specializes in 
designing vibrant, people-centric destinations that 
are budget-conscious, maintainable, and future-
ready. As a resident of the Miramar neighborhood 
in Half Moon Bay, Robert has first-hand familiarity 
with the concerns of Coastside residents. He has led 
our planning, design, and permitting efforts for the 
Mirada Pedestrian Bridge and the Tunitas Creek Beach 
access improvement project. Robert will oversee the 
project’s strategy, agency coordination, and quality 
assurance to ensure that the Burnham Strip project 
advances smoothly through design and permitting.

Dayne Johnson, PE - Project Manager

Dayne will serve as Project Manager for the design 
phase of the Burnham Strip Parking Lot. With over 
20 years of experience designing parking facilities, 
transportation corridors, and recreational spaces 
across California, Dayne will lead day-to-day project 
coordination, design development, and technical 
submittals.
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C / PROPOSER’S QUALIFICATIONS & EXPERIENCE

Subconsultant: ENGEO
ENGEO for  provides geotechnical engineering, 
environmental consulting, and construction support 
services, specializing in site investigations, foundation 
design, and coastal infrastructure projects.

Jeff Fippin, PE, GE - Geotechnical Lead

Jeff Fippin, a registered Geotechnical Engineer, 
will lead the evaluation of site soils and provide 
geotechnical recommendations to support design 
and drainage planning. His assessment will ensure 
that project elements, including the parking lot, 
pedestrian amenities, and green infrastructure, are 
designed with appropriate earthwork and foundation 
considerations.

Subconsultant: LSA Associates, Inc.

LSA Associates, Inc. provides environmental 
consulting services specializing in permitting, 
regulatory compliance, and environmental 
documentation for public infrastructure and coastal 
projects.

Shanna Guiler, AICP - Environmental Review Lead

Shanna will lead the environmental review 
component, coordinating LSA’s biology and cultural 
resources specialists. Shana has worked closely with 

our team on the planning, permitting, and CEQA 
documentation for Tunitas Creek Beach Park. Her 
familiarity with coastal permitting and environmental 
analysis will be instrumental in preparing the Initial 
Study and supporting the anticipated Negative 
Declaration for the Burnham Strip project.

Subconsultant: Aurum Consulting Engineers
Aurum Consulting Engineers provides electrical 
engineering services including lighting, power 
distribution, fire alarm, life safety, and data/
communications system design.

Najib Anwary, PE, LEED AP - Electrical Engineer Lead

Najib is a licensed Electrical Engineer with over 15 
years of experience leading power, lighting, fire alarm, 
and electrical system design for public and private 
projects. At Aurum Consulting Engineers, he has 
managed electrical design for educational, healthcare, 
civic, and recreational facilities, with expertise in 
DSA and HCAI requirements, LEED strategies, and 
alternative energy systems.

View from Mirada Road Pedestrian Bridge  
looking towards Pillar Point Harbor.
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KEY PERSONNEL NAME LICENSES AND CERTIFICATIONS REFERENCE # OF YEARS EXPERIENCE

CSWST2

Robert Stevens, PE, TE
Principal-in-Charge

PE (CA #58660)
TE (CA #2953)

Krzysztof Lisaj, Deputy Director of Engineering & Resource Protection
County of San Mateo
650.363.4100 | klisaj@smc.gov.org
Principal for Mirada Road Pedestrian Bridge project.

30

Dayne Johnson, PE
Project Manager

PE (CA #61408)

Dane Rodgers, Senior Engineer
City of San Leandro
510.577.3438 | drodgers@sanleandro.org
Provided staff augmentation services for San Leandro’s I Street projects.

27

Jessie Maran
Community Engagement Lead

Jene’ Levine-Snipes, Grants Administrator
City of Richmond
510.307.8137 | jene_levine-snipes@ci.richmond.ca.us
Community engagement for the Boorman Park project.

28

Paul Stevenson, PLA, ASLA
Coastal Landscape Architect

PLA (CA #5040)

Alex Harker, PLA, Capital Project Manager III
Midpeninsula Open Space District
650.772.3640 | aharker@openspace.org
Landscape design for Purisima-to-the-Sea Trail Staging Area.

24

FEHR & PEERS

Rob Rees, PE, RSP
Traffic Engineer

PE (CA #49620)
TE (CA #2053)
RSP (CA #234)

Wladimir (Wlad) Wlassowsky, Deputy Director (retired)
Oakland Department of Transportation
510.385.9225 | wlassowsky@gmail.com 
Traffic engineering support for East Bay BRT and On-Call Transportation Engineering contract.

30

ENGEO

Jeff Fippin, PE, GE
Geotechnical Lead

PE (CA #58935)
GE (CA #2631)

Sam Lin, Interim Director
County of San Mateo
650.508.6722 | slin@smcgov.org
Provided geotechnical design and construction services for various PDU projects, including a 341,100 SF 
seven-story parking structure.

52

LSA

Shanna Guiler, AICP
Environmental Review Lead

American Institute of Certified 
Planners (AICP)

Hai-Ping Mo, Bond Project Manager
Hayward Area Recreation & Park District
510.455.1138 | moha@hawardrec.org
Managed preparation of Mateo Street Park Project IS/MND (As a subconsultant to WRT).

22

AURUM

Najib Anwary, PE, LEED AP
PE (Electrical - CA #E21043)
LEED® AP (BD + C)

Richard Weber, PE, LS, QSD
Whitson Engineers
831.649.5225
Services for public works parks and lift station projects.

20

Key Personnel Background, References, and Relevant Agency Experience Proposer’s Client References
Alex Harker
Capital Project Manager III
Midpeninsula Regional Open Space District
650.772.3640 | aharker@openspace.org
Purisima-to-the-Sea Trail Staging Area

Mario Nastari
Capital Programs Manager
San Mateo County Public Works Department
650.599.1352 | mnastari@smcgov.org
Tunitas Creek Beach Park Improvement 

Maz Bozorginia, PE
City Engineer
City of Half Moon Bay
650.726.8251 | mbozorginia@hmbcity.com
Poplar Avenue Complete Streets
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D / SIZE, STRUCTURE & LOCATIONS OF FIRM

SAN MATEO COUNTY HARBOR DISTRICT

PRINCIPAL IN CHARGE
Robert Stevens, PE, TE

PROJECT MANAGER &  
POINT OF CONTACT
Dayne Johnson, PE

COMMUNITY ENGAGEMENT LEAD
Jessie Maran

COASTAL LANDSCAPE ARCHITECT
Paul Stevenson, PLA, ASLA

CSWST2 Engineers, Surveyors, Landscape Architects, & Planners
40+ Support Staff

Prime Consultant

Subconsultant

TRAFFIC ENGINEER
Rob Rees, PE, RSP

GEOTECHNICAL LEAD
Jeff Fippin, PE, GE

ENVIRONMENTAL REVIEW LEAD
Shanna Guiler, AICP

ELECTRICAL ENGINEER
Najib Anwary, PE, LEED AP

Size of Firm
41 employees

Structure
CSWST2 is a California Corporation 
owned entirely by our President, Robert 
Stevens.

Office Locations
Pleasanton, CA
Berkeley, CA
Richmond, CA
Novato, CA
Redwood City, CA
Petaluma, CA
San Jose, CA

Size, Structure & Locations of Firm



BURNHAM STRIP OVERFLOW PARKING LOT	 CSWST2  |  23

E / FINANCIAL STABILITY

Financial Stability
As a financially stable California Corporation, CSWST2 
has successfully managed numerous large-scale, 
federally funded projects. Our robust fiscal practices 
ensure compliance with funding requirements, 
effective budget management, and cost efficiency, 
enabling us to deliver projects on time and within 
budget.

Letter of Good Standing
We have furnished a letter of good standing from 
the Bank of Marin on the following page. We have 
maintained an account with them since 1998.

Litigation
Our group maintains close contact with its 
clients, vendors, and subconsultants promoting a 
collaborative team approach for projects. We are 
proud of our attention to detail and responsiveness 
to clients. CSWST2 has no litigation, arbitration, or 
negotiated/settlements on any projects in the past 10 
years.

Financial Responsibility, Reporting, 
Budget, and Schedule Tracking
CSWST2 complies with County and Caltrans financial 
reporting standards, including FAR requirements in 
Title 49, CFR, Part 18.20, using an accounting system 
that ensures precise tracking, reporting, and budget 
control for federally funded projects.

We create detailed work plans that establish clear 
expectations and address stakeholder concerns early, 
reducing inefficiencies and unnecessary costs. Tools 
like AutoCAD Civil 3D streamline design processes 
and minimize drafting time, while robust budget and 
schedule tracking systems monitor project progress in 
real time.

Daily timesheets and expense reports help project 
managers make immediate adjustments, maintaining 
alignment with financial and timeline goals. By 
prioritizing stakeholder consensus and managing 
challenges efficiently, CSWST2 consistently delivers 
cost-effective, high-quality results.

Pillar Point Harbor, El Granada
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E / FINANCIAL STABILITY
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F / ACKNOWLEDGMENT OF ADDENDA - ATTACHMENT D

SAN MATEO COUNTY HARBOR DISTRICT 

REQUEST FOR PROPOSALS (RFP) 2025-02 

Burnham Strip Overflow Parking Lot Project 
(Supporting Improved Recreational Access to the San Mateo Coast) 

 Page 38 of 43 

SAN MATEO COUNTY HARBOR DISTRICT 

ACKNOWLEDGMENT OF ADDENDA 

The undersigned Proposer acknowledges receipt of the following addenda, if issued, to the RFP 
Documents. If none received, write "None Received."  

Addendum No.  , dated    

Addendum No.  , dated    

Addendum No.  , dated    

Date:  

Firm:   

Print Name: 

Signature: 

Title: ________________________________________________________________________ 

1 4/10/2025

2 4/10/2025

3 4/10/2025

4/29/2025

CSWST2

Robert Stevens

President
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G / CERTIFICATE OF INSURANCE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

3/31/2024

AssuredPartners Design Professionals Insurance Services, LLC
3697 Mt. Diablo Blvd., Suite 230
Lafayette CA 94549

Elise Fisher
510-272-1435

DesignProCerts@AssuredPartners.com

License#: 6003745 US Specialty Insurance Company 29599
CSWSENG-01 Sentinel Insurance Company 11000

CSW/Stuber-Stroeh Engineering Group Inc
504 Redwood Blvd., Suite 310
Novato CA 94947

Hartford Accident and Indemnity Company 22357
HARTFORD INSURANCE COMPANY 38288

1177095014

B X 2,000,000
X 1,000,000

X Contractual Liab 10,000

Included 2,000,000

4,000,000
X X

Y Y 57SBWBO0500 3/31/2024 3/31/2025

4,000,000

C 1,000,000

X

X X

Y Y 57UEGBC2987 3/31/2024 3/31/2025

B X X 4,000,000Y 57SBWBO0500 3/31/2024Y 3/31/2025

4,000,000
X 10,000

D XY 57WEGAL1BZF 3/31/2024 3/31/2025

1,000,000

1,000,000

1,000,000
A Professional Liability USS2434626 3/31/2024 3/31/2025 Per Claim

Aggregate Limit
$2,000,000
$4,000,000

The Umbrella Policy is follow form to its underlying Policies: General Liability/Auto Liability/Employers Liability/Employee Benefits Liability.
For Proposal Purposes. An actual Certificate will be issued at the request of the Named insured.

30 Day Notice of Cancellation

** SAMPLE CERTIFICATE**
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FIRM: CSWST2

EDUCATION

B.S. Civil Engineering, San 
Jose State University

REGISTRATION

Professional Civil Engineer, 
California No. 58660

Professional Traffic Engineer, 
California No. 2953 

PRESENTATIONS

“Deploying Broadband 
Networks for Public 
Agencies” American Public 
Works Association, 2021

“Designing Smart Cities” 
American Planning 
Association, 2019

“Designing Complete and 
Green Streets” Stanford 
University 2016

Purisima-to-the-Sea Parking Area, 
Midpeninsula Regional Open Space 
District, San Mateo County – Planning 
and CEQA support to develop a new 
parking facility with trail access.

Tunitas Creek Beach Park, San Mateo 
County – Planning, design, and 
permitting for an $11 million beach park 
along the Pacific near Half Moon Bay.

Poplar Avenue Complete Streets, Half 
Moon Bay – Planning and preliminary 
design for multimodal improvements 
along a key coastal access route, 
including pedestrian, bicycle, and 
parking enhancements near the Poplar 
Beach trailhead.

Mirada Road Pedestrian Bridge, Half 
Moon Bay – Design and permitting for a 
pedestrian bridge replacement providing 
safe coastal trail connectivity over Arroyo 
de en Medio in Half Moon Bay.

Highway 35 Multi-Use Trail Crossing 
and Staging Area – Design and 
Permitting to enhance a parking 
and improve crossing safety for the 
Midpeninsula Open Space District along 
Highway 35 in San Mateo County.

Niles Canyon Trail Feasibility 
Study, Alameda County – Prepared 
assessment to develop a Class 1 trail 
linking Niles to Sunol.

Lone Tree Trail Feasibility Study, 
Rodeo – Prepared an assessment to 
develop a segment of the Bay Trail in 
Rodeo.

Tri-Valley Connector Final Design, 
Pleasanton – Final design for a 
segment of Class 1 trail.

Crockett Hills Regional Park Staging 
Area Feasibility Study, Contra Costa 
County – Feasibility study to develop 
a new staging area for the Crokett 
Hills Park.

Pillar Point Retail Center, San Mateo 
County Harbor District

Point Potrero Marine Terminal, 
Richmond

Bay Trail Planning and Final Design, 
Hercules

Wellness Trail Planning and Final 
Design, Richmond

Boorman Park, Richmond

Robert specializes in developing private and public infrastructure projects 
delivering more than $200 million in construction valuation over the last 10 
years.  Engaged throughout the life of the project, his experience ranges from 
conceptual design to detailed engineering culminating in final construction. 
Robert coordinates the design effort of the team, public agencies, community 
organizations, and private parties resulting in consensus based solutions delivered 
on schedule and budget.

Robert Stevens PE, TE

Principal in Charge

RELEVANT EXPERIENCE
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FIRM: CSWST2

EDUCATION

B.S. Civil Engineering, 
University of California at 
Davis

REGISTRATION

Professional Civil Engineer 
California No. 61408

AFFILIATIONS

American Public Works 
Association Member 
(APWA)

American Society of Civil 
Engineers Member (ASCE)

Regional Water Quality 
Control Board Qualified 
SWPPP Developer (QSD)

City-County Engineering 
Advisory Committee of 
Contra Costa County 
Member (CCEAC)

East Bay Municipal 
Engineers Member (EBME)

North Bay Engineers Club 
Member – Program Chair 
(NBEC)

Former East Bay Regional 
Park District Park Advisory 
Committee Member 
(EBRPD)

Purisima-to-the-Sea (Verde) Parking 
Lot, San Mateo County

Tunitas Creek Beach County Park, San 
Mateo County

Poplar Avenue Complete Streets, Half 
Moon Bay

Mirada Road Pedestrian Bridge , Half 
Moon Bay

Niles Canyon Trail Feasibility Study, 
Alameda County 

Lone Tree Trail Feasibility Study, Rodeo 

Bay Trail Planning and Final Design, 
Hercules

Wellness Trail Planning and Final 
Design, Richmond

Mill Valley-Sausalito Trail Connector, 
Mill Valley 

Castro Valley Boulevard Streetscape

Cutting/ Carlson Boulevard & UPRR 
Grade Crossing Safety Improvements, 
Richmond

Richmond Bay Trail – Garrard Blvd. 
between Cutting Blvd. and Ferry 
Point Tunnel, Richmond

Wellness Trail Phase II Pedestrian & 
Bicycle Improvements, Richmond

City of Pittsburg Assistant City 
Engineer, Project Management, 
Pittsburg

BART Pedestrian & Bicycle 
Connectivity

Frontage Road Living Green Trail

Willow Pass Storm Drain Repair

Central Harbor Park & Boat 
Launch Facilities

Corporation Yard Fueling System 
Replacement

Council Chambers Upgrade 
Project

Loveridge & East Leland Road 
Maintenance

With over 25 years of experience in civil engineering, Dayne brings a 
well-rounded skill set across public and private sectors. His expertise in 
planning and engineering complex projects, ranging from transportation, 
urban and rural public infrastructure, to commercial and industrial 
developments, demonstrates a unique understanding of technical and 
regulatory requirements. His adaptability and leadership are exemplified in 
his experience with staff augmentation for municipalities, ensuring projects 
meet design plans, specifications, and estimates while aligning with broader 
community and administrative goals. Throughout his career, Dayne has 
overseen a diverse range of projects, delivering consensus-based solutions 
that are cost-effective, efficient, and completed on schedule.

Dayne Johnson PE

Project Manager

RELEVANT EXPERIENCE
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EDUCATION

M.S. Landscape 
Architecture, University of 
Arizona

B.A. Philosophy, University 
of Washington

Richmond Complete Streets, 
Richmond, CA

Richmond Street Complete Street, El 
Cerrito, CA

Grove Street Complete Street Plan, 
Healdsburg

Ohio Street Complete Street Planning, 
Richmond

West Glendale Sustainable 
Transportation and Land Use Study, 
West Glendale, CA

NE 18th Street Corridor Study, 
Vancouver, WA 

Overlake Village TOD District Plan and 
152nd Ave Street Design Guidelines, 
Redmond, WA

Metro Gold Line BRTOD Plans, 
Minneapolis-St Paul, MN

Rush Line BRTOD Plans, Minneapolis-St 
Paul, MN

Heritage District Master Plan & 
Redevelopment Plan, Gilbert, AZ

Edmonton Citywide Transit Oriented 
Development Guidelines and 
Standards, Alberta, Canada

Stadium Station Area TOD Plan and 
Standards, Edmonton, Alberta, Canada

Downtown Conceptual Plan, 
Tualatin, OR

TOD Station Area & Infrastructure 
Framework Plans (six stations), 
Denver, CO

Complete Streets Design Criteria, 
Grants Pass, OR

Downtown Master Plan & 
Development Standards, Missoula, 
MT

Downtown Master Plan & 
Development Standards, 
Springfield, OR

Englewood TOD Station Area Plan, 
Englewood, CO

Main Street Improvement and Retail 
Revitalization Strategy, Guidelines 
and Standards, Vancouver, WA

Fairbanks Downtown Vision Plan, 
Design Standards and Design 
Guidelines, Fairbanks, AK

Lake Stevens Downtown Subarea 
Plan & Urban Design Guidelines, WA

Jessie is a process-oriented strategist with over 25 years of experience in 
urban design, as well as communications and public engagement for built 
environment projects. In addition to her work to expand engineering thinking 
toward holistic community relationships, Jessie is an experienced visual 
communications specialist. Over her career, she has led the development 
of public engagement communications for a wide range of urban design, 
planning, and engineering projects with a focus on community collaboration 
in alternative transportation.

Jessie Maran
Community Engagement Lead

RELEVANT EXPERIENCE
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FIRM: CSWST2

EDUCATION

B.S. Landscape Architecture, 
University of California, 
Davis

REGISTRATION

Registered Landscape 
Architect California No. 
5040

Purisima-to-the-Sea (Verde) Parking 
Lot, San Mateo County

MidPeninsula Regional Open Space 
District Parking Design Guidelines

City of Richmond “Yellow Brick 
Road” Safe Routes to School Project, 
Richmond

Cutting Boulevard Landscape 
Renovation, Richmond

Carlson Boulevard Bay Friendly 
Streetscape, Richmond

Citywide Parks Assessment, Richmond

Richmond City Center Facade 
Improvement Project, Richmond

City of Richmond Public Art Master 
Plan, Richmond

Rod and Gun Club Master Plan, 
Richmond

Caltrans Underpass Beautification 
Project, Richmond

Del Norte/BART Complete Street, El 
Cerrito

Village Parkway Improvements, 
Dublin

Hiddenbrooke Park, Vallejo

Grove Street Neighborhood 
Complete Street Planning, 
Healdsburg

Silver Terrace Playground, San 
Francisco

South Sunset Playground, San 
Francisco

Garfield Square, Union Park

Raymond Kimbell Playground, San 
Francisco

Micke Grove Park Expansion, Lodi

Sunnyvale Water Treatment Plant, 
Sunnyvale

Paul is a licensed landscape architect with 23 years of experience whose 
projects include civic spaces, public parks, single-family and multi-unit 
housing, educational environments, and multi-modal use trails. As a licensed 
landscape architect with CSWST2, Paul is involved in all aspects of design 
and planning from Schematic Design to Construction Administration. He has 
managed the review process for irrigation, soil management, grading, water-
efficient landscape and landscape designs to meet project and permitting 
requirements.

Paul Stevenson PLA, ASLA

Landscape Architect

RELEVANT EXPERIENCE
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FIRM: ENGEO

EDUCATION

M.S. Civil Engineering, 
Specializing in Geotechnical 
Engineering University of 
Texas at Austin

B.S. Civil and Environmental 
Engineering University of 
California at Davis

REGISTRATION

Professional Civil Engineer 
California - No. 58935

Professional Geotechnical 
Engineer California - No.  
2631

AFFILIATIONS

ASCE American Society of 
Civil Engineers

Alameda County Public Works Niles 
Canyon, Fremont

Line P San Leandro Creek 
Rehabilitation–Alameda County FCWD 
Capital Improvement Projects, San 
Leandro

Peer Review Eliot Mine Lakes A, B, and J 
SMP Closure, Alameda County

City of Livermore On-Call Geotechnical 
Engineering Services, Livermore

Shepherd Canon Roadway Repair, 
Oakland

Roadway Restoration near 62 Larry 
Lane, Oakland

City of Livermore Isabel Avenue/I580 
Interchange, Livermore

On-Call Geotechnical Services City of 
Oakland, Oakland

Caldecott Tunnel Area Improvements, 
Oakland

Fruitvale Avenue Railroad Bridge, 
Oakland

Port of Oakland Outer Harbor 
Intermodal Terminal Rail Yard, Phase 1, 
Oakland

BART Warm Springs MSE Wall 
Independent Design Check, 
Fremont

Hercules Intermodal Transit Center  
Hercules

Design Services for the Iron Horse 
Trail Gap Closure Between Isabel 
Avenue and Murrieta Boulevard, 
Livermore

Oakland Zoo Culvert Emergency 
Repair, Oakland

Alameda Point, Alameda

Southshore Lagoon Seawalls and 
Private Wall, Alameda

Jeff coordinates complex field investigations, provides design 
recommendations and communicates with various stakeholders in providing 
geotechnical services to both public and private sector clients. His experience 
includes transportation and infrastructure improvements, waterfront and 
marine engineering, hydraulic structures, industrial facilities, and residential 
and commercial developments. He has significant experience performing on-
call services for local cities and counties in the Bay Area.

Jeff Fippin PE, GE

Geotechnical Engineer

RELEVANT EXPERIENCE
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FIRM: FEHR & PEERS

EDUCATION

B.S. Civil Engineering, 
University of California, 
Davis

REGISTRATION

Professional Civil Engineer, 
California No. 49620

Professional Traffic Engineer, 
California No. 2053

Roadway Safety Professional 
No. 234

AFFILIATIONS

Institute of Transportation 
Engineers (ITE)

PUBLICATIONS

A Policy for Accommodating 
and Prioritizing Pedestrians 
at Signalized Intersections, 
TRB 2016 Compendium of 
Papers

Waterfront Ballpark District at 
Howard Terminal, Oakland 
Rob led this comprehensive project 
for the City of Oakland, coordinating 
with the Port, the Oakland A’s, and 
technical staff. His team prepared the 
multimodal transportation analysis, 
including a comprehensive VMT 
evaluation per SB 743, microsimulation 
modeling of over 30 intersections 
with Vissim, Synchro modeling of 
70 intersections, collision analysis, 
and the design of seven miles of 
Class IV bike and bus-only lanes. 
Rob also developed Transportation 
Management and Transportation 
Demand Management Plans and 
supported the RAISE grant application. 
The project is currently under 
environmental review.

Telegraph Avenue Complete Streets, 
Oakland 
Rob contributed operational analysis, 
pedestrian and bicycle stress 
evaluations, concept design, and 
cost estimation for this corridor-wide 
complete streets project. 

Oakland Bus Rapid Transit Project, 
Oakland 
Rob led corridor redesign efforts 
to enhance pedestrian and bicycle 
access, improve safety features, 
and update curb management 
strategies, supporting the project 
through planning, design, and 
construction.

Alameda CTC Countywide 
Transportation Plan 
Rob led Fehr & Peers’ 
multidisciplinary effort to develop 
the Alameda Countywide 
Transportation Plan through 
2040. His team reviewed, scored, 
and mapped over 300 project 
applications, developed CTP 
performance metrics, and 
integrated GIS and travel demand 
forecasting tools to prioritize 
investments across multiple travel 
modes.

 

Rob Reese brings expertise in transportation planning, engineering, and 
multimodal safety, with a strong focus on community needs. His work includes 
VMT analysis, conceptual design, and curb management strategies for major 
projects like Oakland’s East Bay BRT and Waterfront Ballpark District, securing 
over $400 million in grant funding. Rob also manages on-call transportation 
contracts for cities including Berkeley, Oakland, Alameda, and San Leandro, 
ensuring quality control and effective project delivery.

Rob Rees	 PE, RSP

Transportation Engineer, Principal

RELEVANT EXPERIENCE
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FIRM: LSA ASSOCIATES, INC.

EDUCATION

M.U.E.P, Urban and 
Environmental Planning, 
University of Virginia, 
Charlottesville

B.A. Physics, University of 
California, Los Angeles

CERTIFICATION

American Institute of 
Certified Planners (AICP)

Tunitas Creek Beach Improvements, 
San Mateo County - Project Manager 
for design and CEQA documentation 
of a new 56-acre public beach park. 
Led coordination with County Parks, 
POST, and the Coastal Conservancy, 
and prepared the IS/MND for 
environmental review.

Sausalito Ferry Landside 
Improvements, Sausalito - Managed 
CEQA compliance for pedestrian 
and bicycle improvements to the 
ferry plaza. Prepared a Categorical 
Exemption memo and coordinated the 
BCDC permit application.

Valley View Park, Castro Valley 
- Prepared IS/MND for a 24-acre 
community park featuring active and 
passive open space, play areas, and 
trail connections. Analyzed impacts to 
biological and cultural resources, air 
quality, and traffic.

BART Northern Mainline Connector, 
Hayward - Leading CEQA and 
NEPA compliance for new track 
infrastructure. Authored a Visual 
Impact Assessment and Supplemental 
IS/MND; currently preparing a 
Categorical Exclusion for FTA approval.

Mateo Street Park, Ashland - 
Prepared IS/MND for a 1.4-acre 
neighborhood park, including 
demolition, soil mitigation, and 
development of recreational 
amenities. Analyzed construction-
related environmental impacts.

Bay Trail – Lone Tree Point to 
Rodeo, Contra Costa County - 
Prepared IS/MND for a 0.5-mile Bay 
Trail segment. Analyzed impacts to 
wetlands, cultural resources, and 
visual quality; document adopted 
by EBRPD in 2015.

Alpine Road Trail Improvements, 
San Mateo County - Supported IS/
MND preparation for trail repairs 
and culvert installation. Evaluated 
impacts to sensitive species, cultural 
resources, and hydrology.

Ms. Guiler is an urban and environmental planner with over 20+ years of 
experience in environmental analysis, parks and open space planning, and 
resource management. She is experienced in managing multidisciplinary 
teams for a range of projects, including parks and open space areas, roads, 
bridges, trails, and infrastructure projects. Ms. Guiler is skilled at evaluating 
complex projects and preparing user-friendly planning documents that 
incorporate reliable technical data and sound environmental analysis. Her 
experience includes impact analysis, environmental documentation for project 
compliance under both CEQA and NEPA, and permit processing for federal, 
State, and local public agencies as well as private developers.

Shanna K. Guiler AICP

Senior Environmental Planner

RELEVANT EXPERIENCE
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FIRM: AURUM CONSULTING 
ENGINEERS

EDUCATION

B.S. Electrical Engineering, 
University of the Pacific

REGISTRATION

Professional Electrical 
Engineer, California No. 
E21043 

CERTIFICATIONS

LEED® Accredited 
Professional in BD & C

AFFILIATIONS

National Society of 
Professional Engineers 
(NSPE)

Institute of Electrical and 
Electronic Engineers (IEEE)

U.S. Green Building Council 
(USGBC)

IBEW Additional Parking Lot

Mission School – Soledad Parking Lot 
Lighting Design

HAMC Parking Lot Lighting T-24

CHOMP CHPC Parking Expansion

Hall District Elementary School Parking 
Lot Lighting

Las Lomitas ES Parking Lot, Shade 
Structure and Site Rough-in for 
Building Modernization

SVMHS DRC Parking Garage Make 
Ready

407 Main Street Parking Lot Lighting

Frost Elementary School Parking Lot

CUSD Parking

Cutino Park – Solar Parking Lot 
Lighting

Seaside Police Department Auto Gates 
and Parking Lot Lighting

Mt. Pleasant Elementary School 
Admin Building and Parking Lot 
Renovations

Ida Jew Parking Lot Lighting

Veterans Park Hollister Parking Lot 
Conceptual Lighting Plan

Daniel Webster School Parking Lot 
Bus Drop Off and EV Chargers

Thomas Edison School Parking Lot 
Bus Drop Off and EV Chargers

Franklin School Parking Lot

John Kennedy Elementary School 
Parking Lot and EV Chargers

King City High School Front Parking 
Lot Remodel

Loma Prieta Parking Lots SD

Harbor High School Parking Lot 
Improvements

Najib’s Engineering and Project Management capabilities include design of 
power, lighting, fire alarm and electrical systems and project management 
for new construction and remodel/renovation of hospital/medical (HCAI 
approved), educational, commercial, industrial, government, residential 
projects as well as numerous parks and recreation facilities. He is thoroughly 
familiar with DSA (Division of the State Architects) requirements and has 
a proven record of approved projects. Najib has also provided electrical 
engineering services for design-build contractors and has provided electrical 
inspection for design-build government projects. He is the in-house LEED and 
alternative energy expert.

Najib Anwary PE, LEED AP (BD +C)

Electrical Engineer, Principal

RELEVANT EXPERIENCE
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